Chanute Air Force Base

BRAC 1988

Size: 2,125 acres

Mission: Served as technical training center .
HRS Score: NA

IAG Status: IAG signed in September 1990 ¢

Contaminants: Petroleum/oil/lubricants, VOCs, chlorinated solvents, and metals
Media Affected: Groundwater, soil, and sediment
Funding to Date: $43.0 million

Estimated Cost to Completion (Completion Year):

Final Remedy in Place or Response Complete Date for BRAC Sites:

$55.6 million (FY2005)
FY2002

Rantoul, lllinois

addition, planning began at former UST sites for sampling of soil
possibly still contaminated with fuel. Bioremediation and intrinsic
bioremediation Treatability Studies for the Building 952 area spill

) . . . site determined that petroleum levels were below the State of
officers, airmen, and civilian employees of the Air Force and

- : . Illinois cleanup levels for petroleum contamination. Two early
other DoD agencies. In 1988,_ the installation was recommer_1dedd‘,jlctionS and site cleanups were completed.
for closure. A Record of Decision for reuse of the base was signe ] o o
in FY91, and closure occurred in September 1993. The majority The Village of Rantoul, lllinois, Aviation and Development Group

of the installation has been licensed to the Village of Rantoul for has completed a reuse plan for the facility. As a result of the
use as an airport. Local Redevelopment Authority’s efforts, an operating civilian

airport has been established on former property of the installa-
tion.

Restoration Background

Chanute Air Force Base was one of five Air Training Command
Technical Training Centers providing specialized training for

Environmental studies conducted between FY82 and FY92
identified 69 sites at the facility, including landfills, fire training
areas, oil-water separators, a petroleum sludge disposal pit, jet

engine test cells, and underground storage tanks (USTs).
progress on current projects, and oversaw the contracting of

upcoming projects. RAB meetings cover the progress of ongoing
Rls and address concerns of community members.

Interim Actions have included removal of USTs, pipelines, and
contaminated soil at all UST sites; removal of sludge and
contaminated soil at a sludge pit; and removal of oil-water
separators. The installation formed a BRAC cleanup team (BCT)
and a Restoration Advisory Board (RAB) in FY94.

In FY95, the installation completed a Treatability Study, and useJ:
low-temperature thermal volatilization to treat 60,000 tons of
contaminated soil, at 14 former UST sites. All remaining sites
were ranked according to the Relative Risk Site Evaluation
process.

FY98 Restoration Progress
field sampling plan was submitted for Landfills 14 through 17.

eter testing were completed for the landfills. Supplements to the
Environmental Baseline Survey and visual site inspections were
conducted before parcels were transferred. The BCP was updated
in February. RAB members continue to be kept informed on

In FY96, a Remedial Investigation (RI) report for 11 sites was  environmental studies and cleanup operations at the base.
submitted to EPA and the State of lllinois EPA. The installation e\, areas of concern were discovered in OUL, and an Rl is being
also initiated a groundwater extraction and treatment system at developed for those areas. An accelerated RI was initiated at the

Building 700, a former UST site. Several parcels within Operable ¢, . |andfills in OU2, Fire Training Area 2, and the Building 932
Unit (OU) 1 were designated as suitable for transfer. RI operation%ludge Pit.

continue at OU2 because the initial Rl was judged to be flawed. In

rea surveys, geophysics and soil gas studies, and cone penetrom-

Plan of Action

Continue RIs at Fire Training Area 2 and the four OU2
landfills in FY99

Initiate RIs for new areas of interest in OU1 and in and around
QU2 in FY99

Initiate RAs, as appropriate, upon RI completion in FY99

In FY97, the BCT reviewed and updated the BRAC Cleanup Plan
(BCP), developed a long-term schedule for cleanup, monitored SiTes AcHIEVING RIP or RC PEr FiscaL YEaR
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